



NHAHS MEETING AGENDA

Tuesday 22 Mar 2024

Time 1000 Pacific/1300 Eastern
NHAHS Conference Room and Zoom Meeting

CAPT Bill Personius, USN (Ret.)



NHAHS MEETING AGENDA 22 Mar 2024



Time 1000 Pacific/1300 Eastern
NHAHS Conference Room and Zoom Meeting

BOD Members

President:	Bill Personius	NHA Rep:	Dennis DuBard
Vice President:	Mike Brattland	Web Master:	Mike Brattland
Treasurer:	Chris Fitzgerald	SDASM Rep:	Jim Gillcrist
Secretary:	Brian Miller	Executive Committee Members:	Mike Reber
Midway Rep:	Chris Fitzgerald		John Ball
Archivist/Librarian:	Vacant		Arne Nelson
			Drew Hamblen
			Jim O'Brien
			Dave Crossan
			Chip Lancaster

- 1. Old Business - Read Minutes from last meeting/Put in Dropbox** **Brian**
- 2. Rotor Review Magazine Submission (Symposium Edition) – 15 Mar Submitted** **Bill**
- 3. Financial Report** **Pyro**



4. NHAHS MEETING AGENDA 22 Mar 2024 Financial Report NHAHS Treasurer's Report



as of 29 Feb 2024		Jan 2024	Dec 2023	Nov 2023
\$108,560.43	NIFCU Business Checking *3250	\$90,850.02	\$88,814.58	\$90,528.48
\$117,028.61	NIFCU Business Money Market *3200	\$117,413.74	\$109,903.00	\$108,753.37
\$16,390.12	NIFCU Business 12 Month Certificate *0940	\$16,337.78	\$16,273.64	\$16,217.43
\$27,391.49	NIFCU Business 12 Month Certificate *2875	\$27,293.99	\$27,196.81	\$27,102.86
\$ -1,615.04	US Bank Credit Card	\$ -3,657.54	\$ -0.00	\$-0.00
\$268,655.61	NHAHS Total	\$248,231.99	\$242,188.03	\$242,602.14
\$117,450.92	NHAHS Available (un-obligated)	\$98,824.83	\$94,572.16	\$123,843.26

Notes:
 - NHAHS obligated / held funds:
 \$147,357.77 for SH-60F at NASNI front gate remains available after expenditures (\$63,190.38 expended to date)
 \$ 3,846.92 for HC-7 documentary
 \$151,204.69 Total obligated / held for all NHAHS projects



5. SH-60F Update





6. SH-60 Dedication Ceremony

19 January 2024 - Postponed

19 June 2024 - Postponed

*** 55 Year Anniversary of the Rescue**

Possible Groundbreaking?

Juneteenth Federal Holiday

See New Proposed Schedule

PLAN

16 Oct 2024

7.

Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24
	Approval MOU at CNRSW						
	FRCSW Build Plan Approved	1-12 May 2024					
	Determine Ceremony Dedication Date	Symposium Prep					7 -11 Oct
	Approve Torp Gifting Letter/MOU	NHA Symposium	Start Construction	1 Month	2 Months	Finish Construction	Crane/Mount Aircraft
NAVREGSW Approve Final Plans	NHAHS/HSCW/CNB Sign MOU	13 - 17 May 2024	19-Jun-24	8-Jul		30-Sep-24	14-15 Oct
25-Mar	Meet with CO/XO Set Date	Harrah's Rincon Casino	Ground Breaking	Burch Starts Work			Final Preps Aircraft
National MOH Day	16-Oct-24	Valley Center	55 Anniversary				Tuesday Evening
	Dedication Ceremony		24-28 June 2024	Arrangements		3-Sep	15-Oct
	Define Critical Path		Sea Bees	Band		Send Invites	Close Gate/Set-Up
	FRCSW		Clear Ground	Guest Speaker		Program to Printer	16-Oct-68
	INVOICE \$\$\$\$? - Pay FRCSW		28-Jun-24	Reception		9/3/2024 Bricks Arrive	81 Years Naval Aviation
	30 60 90 Timeline		Submit Brick Order			Lay Bricks	*Requested New
	30 Days Materials					Signage Up	Ceremony Dedication Date
	60 Days Fabrication					Coming Soon	1000 - 1100
	90 Days Total						Wednesday
	30	60	90				16-Oct-24
	Big Stone Plaque?					Sell	1130 Reception
	Stanchion Plaque?		MOH Signage			Bricks	Island Club/I-Bar and Patio?
	Brick Pattern		Alemeda			Coins	Sell Memorabilia
	Brick Order Update - Bill/Chip		Parking Space			Patches	Show Lassen Video
	Fundraising Continues					T-Shirts	
				Through Day of Event			1530
							Mt Solidad Ceremony
		1-17 May Symposium	20-28 June Roof House	1-12 July Paint House	1-30 Aug NY		



SH-60F Financial Status 22 Mar 2024



8.

Obligations/Payments:

\$142,253 - Stanchion Build by Burch Construction Company

\$5,300 - Demo Credit for Clear, Grub and Soil Compaction ACB-1 Sea Bees to do this work (if available)

\$136,953

\$25,000 - Wildman and Morris Stanchion Engineering – **PAID IN FULL!**

\$840 - Torp Adjustment Fee - Wildman and Morris Extra Engineering Fee - **NOT INCLUDED!**

\$8,000 - Stanchion Coating

\$144,953

Big Unknown – CDR Martinson Contacted 20 Feb

\$5,300 - Clear Grub... Back In... If Sea Bees Cannot Do the Work

\$150,253

\$140,214 Cost to Manufacture Plate and Connecting Hardware (+3% for dealing with NFE)

\$290,467 **We Owe Toward Project**

~\$136K Fundraising Currently On Hand

\$154,467

~\$117K NHAHS Available to Pay for Everything (with NHA's Donation)

\$37,467 Short

\$5,300 Sea Bees Clear and Grub

\$42,767

Bricks have waned in popularity! 25 March National MOH Day Reminder!



NHAHS MEETING AGENDA 22 Mar 2024



9. Big Picture Where We Currently Stand

- Have **\$136K in Donations/Brick Orders**
\$118K NHAHS Total

Still Some Big Dollar Unknowns ?

Mt Soledad Plaque/Ceremony	\$2,500
Dedication Ceremony Commemorative Program	\$2,500
Reception (500 x \$25)	\$12,500
Welding	?
Crane	\$1,500
Misc	?

- Fundraising Capital Campaign Plan - stalled

10. Lassen Mt Soledad Plaque - Ordered



LT Clyde E. Lassen, USN Medal of Honor

LTJG Clyde Lassen was presented the Medal of Honor for conspicuous gallantry at the risk of his life above and beyond the call of duty as the pilot of a search and rescue helicopter during operations against enemy forces in North Vietnam. LTJG Lassen skillfully piloted his aircraft and directed his crew over unknown and hostile terrain under enemy fire to rescue a downed F-4J fighter crew. LTJG Lassen directed his aircraft and crew on numerous approaches through intense enemy fire in total darkness including collision with a tree and turning his landing lights on to affect the recovery of LCDR John Holtzclaw and LCDR John Burns who were being pursued by enemy forces from a jungle hillside. LT Lassen's crew, LTJG LeRoy Cook, AE2 Bruce Dallas and ADJ3 Don West, courageously provided aircraft clearance, systems backup, and hands-on personnel recovery while simultaneously furnishing covering fire to keep the enemy in close proximity at bay. LTJG Lassen then flew while dangerously low on fuel and under continued enemy fire to return aircraft, crew and rescued aviators safely to an offshore destroyer.



LTJG Clyde Lassen, USN
Pilot



LTJG LeRoy Cook, USN
Co-Pilot



ADJ3 Don West, USN
AE2 Bruce Dallas, USN
Aircrew





NAVY

17

H6-17

164073

DANGER →

← TAKE

← RESCUE

← RESCUE



NHAHS MEETING AGENDA 22 Mar 2024



11. SH-60F What is Next?

- Plans Approved by Cherry Point- Done
- CNRSW Engineer - Good to Go! Approves Plans - Done
- NAVFAC - good to go – Least Tern Nesting Season - Done
- **Mou Approval at CNRS - Resubmitted 21 Feb - Hope Won't Take Long for Re-Review**
- **FRCSW Commitment to:**
 - Do the Work**
 - Meet a Timeline 16 Oct**
 - Pay/Charge for Work?**
- **Base Approve a Date – 16 October 2024 (Navy Helicopter Burthday)**
- Need Another Meeting with FRCSW Production Control to Discuss
 - AL Shim
 - 1 ¾" Steel Plate Attaching to Aircraft
 - Top Plate Modification to Accommodate White Fairing
 - All other Aspects of Job to Include Mounting on Stanchion
 - Timeline OK: March – AL Plate, Apr – Attach, May – Weld Parts, Paint, June - Deliver

12.

\$olicit Help

- VFW - On Wednesday
- Working Squadrons
- Coronado Navy League - NO
- Inland Empire Navy League -
- Military Officers Association of America (MOAA) -
- Navy League Pacific Southwest Region -
- Veterans Association of Real Estate Professionals -
- Others?



NHAHS MEETING AGENDA 22 Mar 2024



13. Janice McKinnon - SH-60F Donation - Jim Gillcrist – In Work

14. NVD Terrain Board - What is Next/ Ideas? – On Hold

15. Swimmer Designation Badge - Status - at PACFLT RADM Fillion has FORAC

Master Chief Hauptman

Master Chief Crossan

RADM Fillion

CAPT Jim Gillcrist - Update?







NHAHS MEETING AGENDA 22 Mar 2024

Mark Starr Pioneer Award



16.

Awardee





NHAHS MEETING AGENDA 22 Mar 2024



17. No Warrior Left Behind Movie Update

HC-7 Account

Collected \$29,102.13

Spent: \$25,255.21

Balance - **\$3,846.92**

Marc Liebman – Any Comments?



NHAHS MEETING AGENDA 22 Mar 2024



18. Golden Crew Chief – AWSCM Steven Turo, USN – 1 November 2023 Retirement
Robert Thomas Kershaw
Master Chief Petty Officer, US Navy



19. Mark Breeding - Joe Gardner's Memorabilia



20. Open Discussion

21. Next Meeting:
1000 Pacific/1300 Eastern Friday 26 Apr 2024

22. Be Thinking about Symposium? Who is Going?



NHAHS MEETING AGENDA 22 Mar 2024



Discussion Questions



SH-60F Financial Status

as of March 22, 2024



Plate	\$49,117.33	Fund Raising	\$136,000.00
Installation	\$91,097.38		
	\$136,214.71		
	\$4,086.44 +3% NFE Surcharge		
	\$136,214.71	\$156,000.00	
			\$136,000.00 Fund Raising
Burch	\$143,000.00	\$20,000.00 Today	
Coating	<u>\$8,000.00</u>	~\$50,000.00 Final Touches****	
	\$151,000.00	\$70,000.00	
		\$25,000.00 Sikorsky	
FRCSW	~\$5,000.00	\$45,000.00 SHORT	

Final Touches Does Not Include/Still Pending

• Commemorative Ceremony Program	(500 x \$10)	\$5,000
• Reception	(500 x \$25)	\$12,500
• Stanchion Plaque		\$1,000
• Crane		\$2,500
• Stanchion - On Top Work		\$2,000
Weld Washers Torque Nuts, Fabricate and Install (Weld) White Skirt/Fairing		
• Professional AV Support (Live Streaming, Big Screen)		\$10,000
• MOH Parking Spot		\$2,000
• Ceremony Refreshments		\$5,000
• Other (Misc...T-shirts, hats, tile, hardware... whatever)		<u>\$10,000</u>
		\$50,000